
CMS 2017-1 beamtime schedule

Monday O Operations

0 to 4 4 to 8 8 to 12 12 to 16 16 to 20 20 to 24 Science Commissioning in BOLD
January 1

2
3
4
5
6
7
8
9 O O O Beamline technical commissioning
10 O O O O O O Beamline technical commissioning
11 O O O O O O Beamline technical commissioning
12 O O O O O O Beamline technical commissioning
13 O O O O O O Beamline technical commissioning
14 O O O O O O Beamline technical commissioning
15 O O Beamline technical commissioning
16 O O O O Beamline technical commissioning
17 O O O O O O Beamline technical commissioning
18 O O O O O O Beamline technical commissioning
19 O O O O O O Beamline technical commissioning
20 O O O O O O Beamline technical commissioning
21 O O O O O O Beamline technical commissioning
22 O O Beamline technical commissioning
23
24
25
26 O O O O Beamline technical commissioning
27 O O O O O O Beamline technical commissioning
28 O O O O O O Beamline technical commissioning
29 O O O O O O Beamline technical commissioning
30 O O O Beamline technical commissioning
31 O O O O 301415 Hu/Herman

February 1 O O O O O O 301415 Hu/Herman
2 O O O O O O Beamline technical commissioning
3 O O O O O O Beamline technical commissioning
4 O O Beamline technical commissioning
5
6 O O O O Beamline technical commissioning
7 O O O O O O Beamline technical commissioning
8 O O O O O O Beamline technical commissioning
9 O O O O O O Beamline technical commissioning
10 O O O O O O Beamline technical commissioning
11 O O O O O O Beamline technical commissioning
12 O O O O O O Beamline technical commissioning
13 O O Beamline technical commissioning
14
15
16 O O O O Beamline technical commissioning
17 O O O O O O Beamline technical commissioning
18 O O O O O O Beamline technical commissioning
19 O O O O O O Beamline technical commissioning
20 O O O O O O Beamline technical commissioning
21 O O O Beamline technical commissioning
22 O O O O Beamline technical commissioning
23 O O O O O O Beamline technical commissioning
24 O O O O O O Beamline technical commissioning
25 O O Beamline technical commissioning
26
27 O O O O 301318 Stavitski
28 O O O O O O 301318 Stavitski

March 1 O O O O O O 301318 Stavitski
2 O O O O O O 301318 Stavitski
3 O O O O O O 301318 Stavitski / 301572 Tian/Gang (noon)
4 O O O O O O 301572 Tian/Gang
5 O O O O O O 301572 Tian/Gang
6 O O 301572 Tian/Gang
7



8
9 O O O O 301572 Tian/Gang
10 O O O O O O 301572 Tian/Gang
11 O O O O O O 301572 Tian/Gang
12 O O O O O O 301572 Tian/Gang
13 O O O O O O Beamline technical commissioning
14 O O O Beamline technical commissioning
15 O O O O Beamline technical commissioning
16 O O O O O O Beamline technical commissioning
17 O O O O O O Beamline technical commissioning
18 O O Beamline technical commissioning
19
20 O O O O 301466 Vogt
21 O O O O O O 301466 Vogt
22 O O O O O O 301466 Vogt
23 O O O O O O 301466 Vogt
24 O O O O O O 301433 Koga 
25 O O O O O O 301433 Koga
26 O O O O O O 301433 Koga
27 O O 301433 Koga
28
29
30 O O O O 301415 Hu/Herman
31 O O O O O O 301415 Hu/Herman

April 1 O O O O O O 301309 Yager
2 O O O O O O 301309 Yager
3 O O O O O O 301309 Yager
4 O O 301309 Yager
5 O O O O 301485 Osuji
6 O O O O O O 301485 Osuji
7 O O O O O O 301485 Osuji
8 O O 301485 Osuji
9
10 O O O O 301309 Yager
11 O O O O O O 301309 Yager
12 O O O O O O 301309 Yager
13 O O O O O O 301309 Yager / Beamline (noon)
14 O O O Beamline
15 SPRING SHUTDOWN until May 18, 2017
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30


